



SOFTWARE ENGINEERING LAB2

NAME:DHEERAJ S
SRN:PES1UG24AM429
SECTION:H


SPRINT1.



BURNOUT



3.BACKLOG



1. Did your estimations reflect the actual effort?

Yes, the story point estimations reasonably reflected the relative effort and complexity of the User Stories. More complex tasks, such as generating optimized collection routes, were assigned higher story points, while simpler tasks, such as identifying bins above the fill threshold, were assigned fewer story points. Since this was a simulated sprint, the actual effort was not measured in real development time, but the estimations provided a useful comparison of the relative complexity of the tasks.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of each feature to the system. Core functionalities such as monitoring smart-bin fill levels and generating optimized collection routes were given high priority because they are essential to the Municipal Solid Waste Route Optimizer. Features such as complaint management and collection status updates were assigned medium priority because they are important but are not part of the core route-generation functionality.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned workflow. The selected User Stories were added to the sprint and progressed through the To Do, In Progress, and Done stages. The stories were completed according to the planned sprint activities, demonstrating how a Scrum board can be used to track the progress of work during a sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the amount of remaining work decreased as User Stories were completed during the sprint. It provided an indication of the amount of work the team was able to complete within the sprint. Since this was a simulated sprint, the chart does not represent actual long-term team capacity, but it demonstrates how burndown charts can help teams monitor progress and identify whether they are likely to complete their planned work within the available sprint time.